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Subject: Eastern Market Brownfield Assessment Project, City of Detroit,
Assistance ID No. BF-00E40201-1, Quarterly Report for Period
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Dear Mr. Didier:

The City of Detroit is pleased to submit the third quarterly report for the period of
October 1. 2008 - December 31, 2008. If you have any questions, you may contact me at

(313)471-5108.

Sincerely,

St Od St

Raymond A. Scott, MPH
Manager I1

ce: Willa Williams, DEA




U.S. EPA Brownfield Quarterly Progress Report
Reporting Period: October 2008 to December 2008

Assistance ID No.: BFOOE40201-0
Project Name: Eastern Market Brownfield Assessment Project - City of Detroit
Grantee Name: City of Detroit

1. REPORT:
1.0 Eastern Market Brownfield Assessment Project
1.1 Summary

The purpose of this project is to conduct environmental site assessment activities within
the Eastern Market Project Area, bounded by Mack Avenue (N), Rivard Street (W), St.
Aubin (E), and Gratiot (8). The Detroit Eastern Market has been the central market place
to the City of Detroit for over 160 years. Currently, the market is used as retail in
providing fresh produce, specialty foods, and flowers. The redevelopment plan includes
restoring historic details and creating a flexible-use event space that would integrate
market sheds, adjacent retail, and residential redevelopment. The following activities
were completed during this reporting cycle: 1) held a community outreach meeting, 2)
initiated site assessments, 3) received a draft QAPP from the environmental consultant, 4)
received a draft site assessment report for a parcel identified as having an impending sale.

1.2 Modifications

No modifications to the Work Plan were encountered during this reporting period.

1.3 Status of Activities During Reporting Period
During this report period, the following project activities were performed:

¢ Held a community outreach meeting at Sacred Heart Church, 1000 Eliot, Detroit.
MI;

e Environmental consultant (Traverse) prepared a draft Phase | Environmental Site
Assessment (ESA) report for a parcel identified as having an impending sale;

e Traverse prepared a single draft Phase I ESA report for approximately 40 parcels;

and
¢ Traverse prepared and delivered a draft QAPP for review by the City.

1.4 Activities planned for next quarter:

The next report period, the following activities will be performed:




Continue Phase I ESA activities;

Receive, review and comment on the single property impending sale draft report;
Receive, review, and comment on the 40 parcel draft;

Review and submit QAPP to EPA for approval.
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1.5 Problems Encountered/Assistance Needed
No problems were encountered during this reporting period.
1.6 Deliverables/Work Products
Deliverables consisted of a draft Phase I ESA and a draft QAPP.
2.0 Challenges/Success:
2.1 Challenges:
No challenges were encountered during this report period.
2.2 Successes:

e Held a community outreach meeting;

3.0  Budget:
31 Summary of Expenditures:

Traverse submitted invoices totaling $4044, which were approved by DEA
32 Explanation of Cost Overruns:

There were no cost overruns during this report period.
3.3  Changes of Key Personnel:

Mo changes.




